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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

DATE: 20 December 2002

SUBJECT: Lockformer Site

FROM: Steve Faryan, On-Scene Coordinator (OSC), U.S. EPA, ERB-RS2, Chicago, IL

TO: C. Stanton, U.S. EPA ERB stanton.colby@epa.gov
T. Geishecker, U.S. EPA ERB RS2 geishecker.thomas@epa.gov
W. Messenger, U.S. EPA ERB/ESS messenger.william@epa.gov
M. Sensing, U.S. EPA ERB bensing.milagros@epa.gov
J. Maritote, U.S. EPA ERB maritote.john@epa.gov
W. Wagner, U.S. EPA-ORC, wagner.william@epa.gov
M. Ryan, Illinois EPA FAX 217/ 782-3258
S. Komperda, Illinois EPA FAX 217/ 782-3258
K. Pohn, IL AGO FAX 312/ 814-2347

'*' H. Chinn, IL AGO FAX 312/ 814-2347
M. Kalsted, Village of Lisle FAX 630/ 271-4104

POLREP NO: 3- PRP LEAD - 30 October 2002 to 20 December 2002

II. BACKGROUND

Site ID No.: ILD05110929
Contract/Delivery Order Number: N/A
Response Authority: CERCLA
CERCLIS ID Number:
NPL Status: Non-NPL
State Notification: Illinois EPA notified
Latitude/Longitude: 41° 47' 32.9" N/ 88° 2140.0" W
Start Date: 22 July 2002
Demobilization Date: N/A
Completion Date: N/A
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III. SITE HISTORY

See Initial POLREP.

IV. RESPONSE INFORMATION

A. Situation

1) Current Situation

U.S. EPA OSC Steve Faryan and Weston Solutions Inc. (WSI) START personal, Ben Maradkel
commence oversight, while PRP contractor installs soil vapor extraction (SVE) wells. On 30 October 2002
PRP contractors completed delineating the subsurface contamination. A total of seven hundred and
nineteen samples were collected by the PRP contractors and U.S. EPA contractor collected ten percent
split samples. Once data was validated, reviewed and tabulated, remediation area was determined. U.S.
EPA, Illinois EPA, Village of Lisle and PRP meet once a week to discuss site activities and schedule.
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2) Removal Actions Taken to Date

• Completed delineating the subsurface contamination.

• Constructed the temporary parking lot.

• Graded the remediation area and constructed the plenum.

• Installed catch basin for plenum runoff water.

• Constructed haul road south of the Lockformer plant.

• Installed chain link fence and silt fence.

• Transported and Disposed decontamination and well water off-site.

• Installation of soil vapor extraction (SVE) wells.

3) Enforcement N/A

B. Planned Removal Activities

• PRP will remediate the surficial silty clay till and fill in Area ^ and 2 with Electrical Resistive
Heating (ERH) technology.

• PRP will remediate the mass waste sand and gravel in Area 1 and 2 with SVE technology.

C. Next Steps

• Continue to install SVE wells.

• Solve run-off problem in temporary parking lot (TBD e.g. catch basin)

• Cut into concrete floor inside plant to install SVE wells.

• Install equipment and process piping to the SVE wells.

• Construct storage building.

• Install electrodes and vapor wells for ERH.

• Hookup vapor/air/water piping (ERH).

• Generate confirmation sampling plan.

• Transport and Dispose soil cuttings and decontamination water off-site.
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V. COST INFORMATION

Estimated contractor costs as of 20 December 2002:

Westori START

U.S. EF'A

Amount
Budgeted

$275,100

N/A

Amount
Spent

$ 170,000

$80,000

Remaining

$ 105,100

N/A

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report is written. The cost accounting provided in this report does not necessarily represent an exact
monetary figure which the government may include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

LOCKFORMER SITE
WASTE DISPOSAL SUMMARY TABLE

WASTE STREAM

Hazardous Waste,
liquid, n.o.s, (4223),
9, WAc.082.lll

MEDIUM

Liquid
wastes

QUANTITY

3920 gal
4000gal
AOOOgal
2000gal

DATE
SHIPPED

11/1/02
11/5/02
11/13/02
12/11/02

TREATMENT

Treatment of
site

DISPOSAL
FACILITY

CID
138* Bishop Ford
fwy
Calumet City, IL
60409

MANIFEST #

IL1 0375991
IL1 0375992
IL1 0468981
IL1 0468983
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